COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2004

ESTI MATE SUMVARY 10: 51: 43
CONTI D C14530 ESTI MATE NO 0002 PROG SPEC YR 2002
PCN: 14530- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 25.0 DAYS TIME ALLOW 25 WORK DAYS
SH 37 & SH 263 RESURFACI NG PERCENT TIME:  100. 00 ORI G TI ME ALLOW 25 WORK DAYS
PRQJECT NO STA 037A-003
SH 37 & SH 263 RESURFACI NG
NAVE OF ROAD: SH 37
PRQJECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 11/20/ 2003 DATE TI ME STARTED 07/28/2003
1800 N TAFT ROAD DATE LET 06/ 26/ 2003 DATE WORK BEGAN
DATE AWARDED 06/ 30/ 2003 DATE TI ME STOPPED 10/07/2003
DATE CONTRACT EXECUTED  07/23/2003 DATE ACCEPTED 10/ 07/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 07/ 28/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 624, 078. 89 PARTI Cl PATI NG $ 623, 889. 36 $ 22,914. 90
AWARD PRQJECT AMT: $ 637, 791. 98 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 97% TOTAL EARNI NGS 623, 889. 36 22,914.90
FUNDS AVAI LABLE: $ 189. 53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 623, 889. 36 22,914. 90
TOTAL CLAI VB $ 0. 00 RETAI NAGE -9,151. 22 -343.72
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 614, 738. 14 22,571.18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 614, 738. 14 22,571.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 22,571.18
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CONTI D: C14530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14530- BI D ESTI MATE RUN 03/ 03/ 2004
PRQJECT: STA 037A-003 ESTI MATE NO 0002 10: 51: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0050 629-01050  MONUMENT BOX 0. 000 0. 000
EACH 0. 000 0.00
270. 00000 0. 000 0. 00
0055 629-01210  ADJUST MONUMENT BOX 12. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0060 630-00000 FLAGAE NG 1, 033. 000 812. 000
HOUR 221. 000 4,641. 00
21. 00000 1, 033. 000 21, 693. 00
0065 630-00001  PILOT CAR OPERATI ON 0. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0070 630-00007  TRAFFI C CONTROL | NSPECTI ON 26. 000 12. 000
DAY 14. 000 1, 190. 00
85. 00000 26. 000 2,210. 00
0075 630-00012  TRAFFI C CONTROL MANAGEMENT 20. 000 13. 000
DAY 7.000 2,702. 00
386. 00000 20. 000 7, 720. 00
0080 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL S| ZE B) 65. 000 55. 800
EACH 0. 000 0.00
49. 00000 55. 800 2,734.20
0085 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 7.200
EACH 0. 000 0. 00
62. 00000 7.200 446. 40
0090 630-80360  DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
0095 630-80380 TRAFFI C CONE 36 | NCH 200. 000 180. 000
EACH 0. 000 0. 00
15. 00000 180. 000 2, 700. 00
0100 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C14530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14530- Bl D ESTI MATE RUN 03/ 03/ 2004
PRQJECT: STA 037A-003 ESTI MATE NO 0002 10: 51: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0105 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ROADWAY SMOOTHNESS 6, 961. 440 0. 000
F A 6,961. 440 6,961. 44
1. 00000 6,961. 440 6, 961. 44
0110 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0.00
0115 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0120 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 1, 669. 590 0. 000
F A 7,420. 460 7,420. 46
1. 00000 7, 420. 460 7,420. 46
0125 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  614,246.89% 22,914.90% 614,057.36
CAT NO0400 CE POOL COST TO BE TRANSFERED TO CE POOL

0130 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
4, 500. 00000 1. 000 4, 500. 00
0135 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
4, 822. 00000 1.000 4,822.00
0140 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0.00
510. 00000 1. 000 510. 00
0145 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 9,832.00% 0.00% 9, 832. 00

PRQJECT TOTAL CURRENT AMI $  624,078.89$% 22,914.90% 623,889. 36



